
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:10 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 082 Date: 18-Mar-2011 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 556

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

SCAFOLLDING THE EAST DEVIATION SADDLE

The CONCO crews activitiy:

1. The crews stopped working on the East line deviation saddle scaffolding at 8:30 A.M. because of the
rain and high wind especially at the East line.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac

Attachment

Page 1 of 1ddrRptbyBidItem


